2008 POOL GENERAL PURPOSE LAB VAN SCHEDULE

Rev 2/19/08

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
January																															
February																									USCGC --						
March	USCGC HEALY (25 Feb Pick up in Newport - deliver to Seattle on Feb 26th) {Scotco trucking}																														
April	USCGC HEALY																														
May	USCGC HEALY																														
June	USCGC HEALY																														
July	USCGC HEALY																														
August	USCGC HEALY																														
September	USCGC HEALY																														
October	USCGC HEALY (Return: 05 Nov)																														
November	USCGC HEALY																														
December																															